
 

 

 PROJECT INFORMATION  

Project Title Bloody Run Sub-Watershed Forest Improvement 

Brief Description This project would complete environmental analysis (NEPA) to implement 
vegetative treatments through a stewardship program to improve the 
health of about 800 acres of National Forest System lands in a mixed 
conifer plant community.  The proposed project would also fund pre-
NEPA surveys of the project area.   Forest health would be promoted by 
improving the health of trees through thinning, fuel reduction, invasive 
weed removal, and selection of hardwoods and other native trees as 
leave trees.  The Forest Service provides funding to treat plantation areas 
and areas with excessive fuels.  However, with limited funding it is 
difficult to treat all priority areas.   The project area is within a wildland 
urban interface (WUI) which is a high priority area for fuel reduction.  SNC 
funding would allow the Forest to treat more high priority areas.   
 
About 200 acres of natural conifer forest and 600 acres of planted conifer 
forest (plantation) would be commercially thinned.  Completion of this 
environmental analysis would allow the Forest Service to put the 
proposed management actions out for bid.   Private organizations would 
bid on the project and contract with the Forest Service to complete the 
work - thus supporting the local economy by providing jobs. 
 
The plantations within this subwatershed were formed after the 1957 
Snowtent Wildfire.  The trees within these plantations are primarily of 
one species and the forests lack vegetative diversity.  In addition, the 
trees are growing too close together – they are considered overstocked.  
Overstocked stands of trees compete with each other for sunlight, soil 
nutrients and water.  In many instances, trees growing in these types of 
conditions become weakened and are susceptible to disease.   
 
 
About 10 acres of Scotchbroom also exist in the plantation areas.  The 
patches of Scotchbroom are considered outliers – small patches isolated 
from other infested areas.  Treating these occurrences of Scotchbroom 
would help to prevent the spread of this invasive weed into other parts of 
the sub-watershed since most of the Scotchbroom is currently located 
along roads.  The Scotchbroom would be manually pulled to reduce 
ladder fuels and therefore the risk of wildfire and improve native plant 
diversity.  
 
Outcomes include reduced tree density, increased biodiversity through 
retention of non-planted trees with emphasis on hardwood (black oak) 
release, and recruitment of future snags. Outcomes also include reduced 
fire hazard through fuel reduction using prescribed burning, mastication 
of shrubs/small trees, biomass of shrubs/small trees/limbs, and/or 
handcut/handpull/pile/burn shrubs/small trees/Scotchbroom.   



 

 

Performance measures include acres treated for fuel reduction, acres 
treated for invasive weeds, number of stewardship contracts offered, and 
number of biomass opportunities offered.     
 
Matching dollars for this project are provided from the Forest Service 
through:  layout of the commercial thinning portion of the project 
(posting, cruise, mark, and contract preparation) – estimated at about 
$32,000; fuel treatments (including salary for Forest Service personnel to 
do the fuel reduction and the cost of a sale administrator – estimated at 
about $68, 570; and implementation monitoring – estimated at about 
$1,775. 

Total Requested 
Amount 

100,394.00 

Other Fund Proposed 210,000.00 

Total Project Cost 310,394.00 

Project Category Pre-Project Due Diligence 

Project Area/Size 851 

Project Area Type Acres 

Have you submitted to 
SNC this fiscal year? 

No 

Is this application 
related to other SNC 
funding? 

No 

 

Project Results 

CEQA/NEPA Compliance 
 

 

 

Project Purpose Project Purpose Percent 

Natural Disaster Risk Reduction (Fire) 
 

 
 

Natural Resource 
 

 
 

Water Quality 
 

 
 

 

 

County 

Nevada 
 

 



 

 

 

Sub Region 

Central 
 

 

  



 

 

PROJECT CONTACT INFORMATION 

Name Ms. Genice  Froehlich,  

Title District Ranger 

Organization USDA Forest Service - Tahoe National Forest 

Primary 
Address 

631 Coyote Street, , , Nevada City, CA, 95959 

Primary 
Phone/Fax 

530-478-6583 Ext.  

Primary Email gfroehlich@fs.fed.us 

 

 

 
 

 

  



 

 

PROJECT LOCATION INFORMATION 

 

Project Location 

Address:                           631 Coyote St, Northeast of Nevada City, East of Malakoff Diggins 
State Park, Nevada City,  CA, 95959 United  States 
Water Agency:                 Nevada Irrigation District 
Latitude:                           39.24 
Longitude:                        -120.50 
Congressional District:     n/a 
Senate:                             n/a 
Assembly:                         n/a 
Within City Limits:            No 
City Name:                        
 

 

 

 

 
 

 

  



 

 

                                                                  ADDITIONAL INFORMATION 

 

Grant Application Type 

 

Grant Application Type: 
Category Two Pre-Project Activities 
 
 

Grant Application Type: 

Category Two Pre-Project Activities 

 

 

 

 

  



 

 

PROJECT OTHER CONTACTS INFORMATION 

 

Other Grant Project Contacts  

Name:                    Ms. Kathy  Van Zuuk,  
Project Role:          Day-to-Day Responsibility 
Phone:                    5304786243  
Phone Ext:               
E-mail:                    kvanzuuk@fs.fed.us 
 

 

 

 

  



 

 

UPLOADS 

The following pages contain the following uploads provided by the applicant: 
 

Upload Name 

Authorization to Apply or Resolution 

 

Full Application Form 

 

Completed Application Checklist 

 

Parcel Map Showing County Assessors Parcel Number 

 

Narrative Descriptions 

 

Photos of the Project Site 

 

Photos of the Project Site 

 

Project Location Map 

 

Photos of the Project Site 

 

Photos of the Project Site 

 

Table of Contents 

 

Detailed Budget Form 

 

Topographic Map 

 

 



 

 

To preserve the integrity of the uploaded document, headers, footers and page numbers have 

not been added by the system.  

 

 



Appendix B1 
Full Application Checklist  

 
Project Name: Bloody Run Sub-watershed Forest Health Improvement Project  

Applicant: Genice Froehlich, Tahoe National Forest 
 
Please mark each box: check if item is included in the application; mark “N/A” if not 
applicable to the project.  “N/A” identifications must be explained in the application.  
Please consult with SNC staff prior to submission if you have any questions about the 
applicability to your project of any items on the checklist.  All applications must include a 
CD including an electronic file of each checklist item, if applicable. The naming 
convention for each electronic file is listed after each item on the checklist. (Electronic 
File Name = EFN: “naming convention”. file extension choices) 
 
Submission requirements for all Category One and Category Two Grant Applications  
 
1. X   Completed Application Checklist (EFN: Checklist.doc,.docx,.rtf, or .pdf) 

 
2. X   Table of Contents (EFN: Table of contents.docx) 

 
3. X   Full Application Project Information Form (EFN Appendix B2.doc) 

 
4. X   Authorization to Apply or Resolution (EFN:  Authorization to apply.pdf) 

 
5. X  Narrative Descriptions - Submit a single document that includes each of the 

following narrative descriptions (EFN  Bloody Run Narrative.docx) 
a. X  Detailed Project Description (5,000 character maximum) 

X   Project Description including Goals/Results, Scope of Work, Location, 
Purpose, etc. 

 X   Project Summary 
X   Environmental Setting  

b. X  Workplan and Schedule (1,000 character maximum) 
c. X  Restrictions, Technical/Environmental Documents and Agreements(1,000  

character maximum) 
d. X  Organizational Capacity(1,000 character maximum) 
e. X  Cooperation and Community Support (1,000 character maximum)  
f. X  Long Term Management and Sustainability (1,000 character maximum) 
g. X  Performance Measures (1,000 character maximum) 
 

6. Supplemental and Supporting documents 
a.   Detailed Budget Form (EFN  Bloody Run budget.xls.) 
b. Restrictions, Technical/Environmental Documents and Agreements, as applicable 

   Restrictions / Agreements  
(N/A Category Two Pre-Project Activities )                              



   Regulatory Requirements / Permits (N/A Category Two Pre-Project Activities )                             

   California Environmental Quality Act (CEQA) documentation (N/A Category 

Two Pre-Project Activities )                              

   National Environmental Policy Act (NEPA) documentation (N/A Category Two 

Pre-Project Activities )                              

Cooperation and Community Support 
X    Letters of Support   

c. Long-Term Management and Sustainability 
   Long-Term Management Plan  (To be determined in the NEPA document) 

d. Maps and Photos 
X    Project Location Map (EFN Bloody Run Map.jpeg) 
X    Parcel Map showing County Assessor’s Parcel Number(s)  (EFN Bloody 
Run Parcel Map.jpeg) 
X    Topographic Map (EFN: (same as Bloody Run MAP.jpeg) 
X    Photos of the Project Site (EFN Bloody Run North end.jpeg, Bloody Run 
East end.jpeg,  
Bloody Run with mid yuba gorge at top.jpeg, Bloody Run creek in bottom of 
picture.jpeg) 

e. Additional submission requirements for Conservation Easement Acquisition 
applications only  N/A this is not a conservation easement project 

   Acquisition Schedule (EFN: acqSched.doc,.docx,.rtf,.pdf) 
   Willing Seller Letter (EFN: WillSell.pdf) 
   Real Estate Appraisal (EFN: Appraisal.pdf) 
   Conservation Easement Language (EFN: CE.pdf) 

f. Additional submission requirements for Site Improvement / Restoration Project 
applications only N/A - refer to authorization to apply (#4) 

   Land Tenure Documents – attach only if documentation was not included 
with Pre-application (EFN: Tenure.pdf) 

   Site Plan (EFN: SitePlan.pdf) 
   Leases or Agreements (EFN: LeaseAgmnt.pdf) 

 
 
I certify that the information contained in the Application, including required 
attachments, is accurate. 
 
 
 
                              January 23, 2012  
Signed (Authorized Representative)            Date 
 
 
 
 Gary A. Cline       District Culturist       
Name and Title (print or type) 
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Appendix B2 
 
 

 

SIERRA NEVADA CONSERVANCY 
PROPOSITION 84 - PROJECT INFORMATION FORM 

Rev. August 2011 

PROJECT NAME 

Bloody Run Subwatershed Forest Health Improvement Project 

APPLICANT NAME (Legal name, address, and zip code) 

Genice Froehlich, Tahoe National Forest, 631 Coyote Street, Nevada City, California 95959 

PERSON WITH FISCAL MANAGEMENT RESPONSIBILITY FOR GRANT CONTRACT/INVOICING  
 Name and title – type or print                        Phone                             Email Address                                                     

Mr. Gary Cline, District Culturist              (530) 478-6290                       gcline@fs.fed.us  

COUNTY ADMINISTRATOR OR PLANNING DIRECTOR CONTACT INFORMATION (At least one entry 

Is required)      

 

Name:   Nevada County Board of Supervisors  - Nate Beason         Phone Number  (530) 265-1480                                                                                          

 

Email address:     cao@co.nevada.ca.us 

 

 

NEAREST PUBLIC WATER AGENCY (OR AGENCIES) CONTACT INFORMATION (At least one entry Is 

required)      

 

Name:  Nevada Irrigation District                                                       Phone Number:  (530)273-6185 

 

Email address: www.nid.dst.ca.us 

 

 

  

 

Please identify the appropriate project category below and provide the associated details (Choose 

One) 

 Category One Site Improvement                                      X  Category Two Pre-Project Activities                               

 Category One Conservation Easement Acquisition  

 

 Site Improvement/Conservation Easement 
Acquisition 

Project area: __1,100 acres (within project area 
boundary)___ 

Total Acres: _____________________________ 

     SNC Portion (if different): _851 acres of 
proposed treatments ______ 

Total Miles (i.e. river or stream bank):_________ 

     SNC Portion (if different): ________________ 

 

For Conservation Easement Acquisitions 
Only 

Select one primary Site 
Improvement/Conservation Easement 
Acquisition deliverable 

X  Restoration  

 Enhancement 

 Resource Protection     

 Infrastructure Development / Improvement 

 Conservation Easement 

mailto:gcline@fs.fed.us
mailto:cao@co.nevada.ca.us
http://www.nid.dst.ca.us/


 

Appraisal Included 

Will submit appraisal by__________________ 

 Pre-Project Activities 

Completion of an Environmental Assessment 
with associated biological evaluations, BMPs, 
archeological site reports, and Cumulative 
watershed impacts analysis to meet NEPA 
requirements.   

Select one primary Pre-Project deliverable 

 Permit 

X  CEQA/NEPA 
Compliance       

 Appraisal                             
 Plan 

 

 Condition 
Assessment              

 Biological Survey 

 Environmental Site 
Assessment 
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Bloody Run Sub-watershed Forest Health Improvement Project 
 

REFER TO APPENDIX C FOR A LIST OF ACRONYMS. 

 

Project Summary:  This project is located on the Tahoe National Forest in an area generally 

northeast of Nevada City and east of Malakoff Diggins State Park.  The purpose of the project is 

to complete the environmental analysis so that vegetative treatments can be implemented to 

improve the health of approximately 851 acres of National Forest System (NFS) lands.  The 

project goals include reduction of wildfire risk on those 851 acres, improved forest health 

through thinning and other fuel reduction activities, improved habitat conditions, and treatments 

to eliminate Scotchbroom on 10 acres.  An addition goal is to improve the resilience of the forest 

so it is better adapted in light of predicted climate change.  Forest health would be promoted by 

improving the health of trees through thinning, fuel reduction, invasive weed removal, and 

selection of hardwoods and other native trees as leave trees.  Hardwoods would also be released 

to promote better crown development and increased mast production for wildlife.  This project 

will also contribute to the SNC mission by implementing a project (after NEPA analysis) that 

improves the environmental and economic well-being in the project area.  It is estimated that 

about 50-68 jobs will be created to implement this project.    

 

About 181 acres of natural conifer forest and 670 acres of planted conifer forest (plantation) will 

be commercially thinned.  The plantations and most of the natural stands within this sub-

watershed were formed after the 1957 Snowtent Wildfire.  In the plantation the trees are 

primarily of one species creating conditions that lack vegetative diversity.  The trees in both 

natural stands and plantations are growing too close together –competing with each other for 

sunlight, soil nutrients and water.  In many instances, trees growing in these types of conditions 

become weakened and are susceptible to disease.  There are increasing levels of density related 

mortality occurring through bark beetle attacks.   

 

Outcomes include reduced tree density, increased biodiversity through retention of non-planted 

trees with emphasis on hardwood (black oak) release, and recruitment of future snags and down 

logs. Outcomes also include reduced fire hazard through fuel reduction using prescribed burning, 

mastication of shrubs/small trees, biomass removal of small trees/limbs/tops, and/or 

handcut/handpull/pile/burn shrubs/small trees/Scotchbroom.   Performance measures include 

acres treated for fuel reduction, acres treated for invasive weeds, number of stewardship 

contracts offered, and number of biomass opportunities offered.     

 

Environmental Setting Narrative:    
The project area is comprised of approximately 70 percent plantation and 25 percent natural 

stands, both regenerated following a fire in 1957.  The remaining 5% is natural forested areas 

which survived the fire.. Generally slopes are less than 45% with most less than 30%.   

 

The TNF LRMP places the project area in the South Yuba Management Area -#42.  

Management direction for this area emphasizes timber harvest and transitory range opportunities.  

In areas of residential property, direction is to work closely with neighbors at the project level to 
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minimize conflicts that may occur from differences in objectives.  Wildfire and timber harvest 

have been largely absent on NFS lands within the project area in recent years, creating dense 

stands of with crowded canopy conditions.  Fairly extensive timber harvesting has occurred in 

recent years on Sierra Pacific Industries owned lands adjacent to the project area.  Even aged 

Harvests on these private lands were followed by herbicide treatments and conifer planting. 

These actions have created large areas with young conifers.   In addition there are adjacent lands 

that have a relatively large number of small privately owned lots that are considered residential 

areas.   

 

Management direction for WUI areas is to design fuel treatments that would restrict encroaching 

wildfire to ground levels and provide a buffer between developed areas and wildlands.  Further, 

to design and distribute treatments that increase the efficiency of firefighting efforts and reduce 

risks to firefighters, the public, facilities and structures, and natural resources, we determine the 

distribution, schedule and types of fuels reduction treatments through collaboration with local 

agencies, air regulators, groups and individuals, and place the highest density of treatments 

within and adjacent to developed areas within the WUI.   

 

 

 

 

Project Description:  This project is located on the Tahoe National Forest in an area generally 

northeast of Nevada City and east of Malakoff Diggins State Park in portions of sections 21, 22, 

23, 26, and 28, Township 18 North, Range 10 East.  The purpose of the project is to complete the 

environmental analysis so that vegetative treatments can be implemented to improve the health 

of about 800 acres of National Forest System (NFS) lands.  The project goals include reduction 

of wildfire risk on those 800 acres through increased resilience of the forest through thinning and 

other fuel reduction activities, improved habitat conditions, hardwood enhancement and release, 

and treatments to eliminate Scotchbroom on 10 acres.  An addition goal is to increase the health 

of the forest so it is more resilient in light of predicted climate change.  Forest health would be 

promoted by improving the health of trees through thinning, fuel reduction, invasive weed 

removal, and selection of hardwoods and other native trees as leave trees.  This project will also 

contribute to the SNC mission by implementing a project (after NEPA analysis) that improves 

the environmental and economic well-being in the project area.  It is estimated that about 57 to 

70 jobs will be created to implement this project.  Completion of this environmental analysis will 

allow the Forest Service to put the proposed management actions out for bid.   Private 

organizations will bid on the project and contract with the Forest Service to complete the work - 

thus supporting the local economy by providing jobs.  In addition, the Forest Service provides 

funding to treat poor fuel conditions which are highly susceptible to severe wildfire damage.    

This project area is a priority for treatment for the Tahoe National Forest since it is within a 

wildland urban interface (WUI).  However, with limited funding it is difficult to treat all priority 

areas.   SNC funding will allow the Forest to treat more high priority areas.   

 

Fuels treatments not accomplished through the bid contract could be accomplished by Forest 

Service personnel.  This would include prescribed burning and hand piling of slash, brush, and 

small trees.  
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About 181 acres of natural conifer forest and 670 acres of planted conifer forest (plantation) will 

be commercially thinned.  The plantations within this subwatershed were formed after the 1957 

Snowtent Wildfire and the trees are primarily of one species creating conditions that lack 

vegetative diversity.  In most areas, the trees are growing too close together –competing with 

each other for sunlight, soil nutrients and water.  In many instances, trees growing in these types 

of conditions are on the margin of the carrying capacity of the site and become weakened and 

susceptible to disease.   

 

Hardwoods (primarily California black oak) are present in the project area but in peril of being 

over topped by conifers.  Most hardwoods are stump sprouts following the 1957 fire which are 

typically multi-stemmed and are in the right size range to benefit from culturing of stems to 

promote faster height and diameter growth by concentrating resources to fewer stems.  This 

along with removal of over topping conifers would result in a more vigorous hardwood 

population and better mast producing potential for wildlife. 

 

About 10 acres of Scotchbroom exists in a plantation.  This Scotchbroom infestation is 

considered isolated from other Scotchbroom infestations making it a priority for treatment.  In 

addition, this patch of Scotchbroom is considered small making eradication a reasonable goal.   

Treating the Scotchbroom in these 10 acres will help prevent the spread of this invasive weed 

into other parts of the sub-watershed since most of the Scotchbroom is currently located along 

roads.  The Scotchbroom will be manually pulled to reduce ladder fuels and the risk of wildfire 

and to improve native plant diversity.  

 

Outcomes include reduced tree density, increased biodiversity through retention of non-planted 

trees with emphasis on hardwood (black oak) release, and recruitment of future snags. Outcomes 

also include reduced fire hazard through fuel reduction using prescribed burning, mastication of 

shrubs/small trees, biomass of shrubs/small trees/limbs, and/or handcut/handpull/pile/burn 

shrubs/small trees/Scotchbroom.   Performance measures include acres treated for fuel reduction, 

acres treated for invasive weeds, number of stewardship contracts offered, and number of 

biomass opportunities offered.     
 

Matching dollars for this project are provided from the Forest Service through:  labor to layout 

the commercial thinning portion of the project (posting, cruise, mark, and contract preparation) – 

estimated at $49,000; fuel treatments (including salary for Forest Service personnel to do the fuel 

reduction and the cost of a sale administrator – estimated at $135, 000; and hardwood culturing 

and reforestation – estimated at $26,000. 

 

Workplan and Schedule Narrative:    
 

The process would be started with a project initiation letter assigning positions on an 

interdisciplinary team (IDT).  The IDT would then meet to develop a proposed action.   

From this process a public scoping letter would be drafted, mailed to interested members of the 

public, and the project would be listed in our Schedule of Proposed Actions (SOPA).  This will 

start the public scoping process.  Following a 30+ day comment period, the IDT will convene to 

review comments, respond to comments, and develop alternatives. 

A CWE would be developed to determine current watershed health and the impacts of planned 

actions. 
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As weather, ground conditions, access, and timing permit, archeological surveys, plant surveys, 

and wildlife surveys would be completed.   

Biological evaluations for wildlife and rare plants would be completed.  A weed risk assessment 

and required archeological reports would be completed.   

The IDT would meet to review proposed mitigations, and complete the EA, and BMPs would be 

developed.  The EA would be published and released for a 45 day comment period with final 

decision.  Following appeal resolution the project can be implemented.    

 

 

Table 1 – Project Workplan (Timeline is shown as time from grant initiation) 

 

Project Deliverables Timeline 

Project initiation letter             10 days 

Interdisciplinary team (IDT) meeting to 

develop draft project description and proposed 

action. 

            45 days 

Scoping             90 days 

Publish project in SOPA Within scoping time 

period 

IDT meeting to go over scoping comments 

and develop alternatives 

            105 days 

Archeology surveys Within scoping time 

period 

Completion of biological evaluations for 

wildlife and rare plants 

130 days 

Completion of weed risk assessment 130 days 

IDT meeting to review proposed mitigations 

including best management practices 

145 days 

Publish EA 160 days 

Final decision 220 days 

 

Restrictions, Technical/Environmental Documents and Agreements Narrative:    
 

Restrictions/Agreements:   
The Tahoe National Forest Land and Resources Management Plan (TNF LRMP) places the 

project area in the South Yuba Management Area -#42.  Management direction for this area 

emphasizes timber harvest and transitory range opportunities.  In areas of residential property, 

direction is to work closely with neighbors at the project level to minimize conflicts that may 

occur from differences in objectives (TNF LRMP).  Wildfire and timber harvest have been 

largely absent on NFS lands within the project area in recent years creating stands of trees 

growing close together with dense canopy conditions.  Fairly extensive timber harvesting has 

occurred in recent years on Sierra Pacific Industries owned lands adjacent to the project area.  

Even aged Harvests on these private lands were followed by herbicide treatments and conifer 

planting.  There are adjacent lands that have a relatively large number of small privately owned 

lots that are considered residential areas.   
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Management direction for Wildland Urban Interface (WUI) areas under the Sierra Nevada 

Framework (2004) is to design fuel treatments that would restrict encroaching wildfire to ground 

levels and provide a buffer between developed areas and wildlands.  To design and distribute 

treatments to increase the efficiency of firefighting efforts and reduce risks to firefighters, the 

public, facilities and structures, and natural resources, to determine the distribution, schedule and 

types of fuels reduction treatments through collaboration with local agencies, air regulators, 

groups and individuals, and place the highest density of treatments within and adjacent to 

developed areas within the WUI.   

 

No property restrictions or encumbrances will adversely impact project completion because the 

private property boundaries will be marked by a certified land surveyor.  We will work with 

private land owners to develop planned treatments that enhance or compliment work done on 

adjacent private lands as it relates to forest and ecosystem health and fuels hazard reduction. 

 

Regulatory Requirements/Permits:  Permits are not applicable because the context of the 

proposed actions are considered  limited to minor, local, short-term effects within the project 

area and no significant effects either long or short term, regional or societal, are anticipated.  In 

addition, the Regional Water Quality Control Board, Central Valley Region (CVRWQCB) has 

adopted a resolution which provides for a conditional waiver of the requirement to file a report of 

waste discharge and obtain waster discharge requirements for timber harvest activities on USFS 

lands within the Central Valley Region.  To be eligible for coverage under this waiver category, 

the project must meet the definition of timber harvest activities and comply with all of the 

applicable eligibility criteria and conditions.  Eligibility criteria include conducting:  a multi-

disciplinary review of the timber harvest proposal including review by watershed specialists and 

inclusion of best management practices (BMPs); a cumulative watershed effects (CWE) analysis; 

and provided the public and other interested parties reasonable opportunity to comment on the 

proposals.  All of these criteria will be completed in this project. 

 

California Environmental Quality Act (CEQA):  This environmental analysis will be CEQA 

compliant because it will include a Negative Declaration, a Mitigated Negative Declaration, 

and/or an Environmental Impact Report will be done.  The project will be subject to CEQA 

analysis and the adopted environmental documentation and the filed and date-stamped Notice of 

Determination is attached.   

 

National Environmental Policy Act (NEPA):  The completed NEPA document is one of the 

deliverables of this project.   

 

Organizational Capacity Narrative:    
 

The Tahoe National Forest routinely conducts environmental analysis to do vegetative 

management on NFS lands using an interdisciplinary team approach.  The environmental 

analysis will be conducted using a broad-based resource analysis team that includes: a 

silviculturist, archaeologist, botanist, wildlife biologist, hydrologist/soil scientist, recreation 

planner, fuels specialist, and range conservationist.  The project initiation letter assigns these 

personnel to work on this project.  
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The Yuba River Ranger District has completed projects beyond the size and complexity of the 

proposed project and has a very good track record of success.  We have the expertise on staff to 

complete the project therefore bypassing the need to outsource work.    

 

Cooperation and Community Support Narrative:  A list of stakeholders and community 

members consulted will be included in the environmental analysis and is considered a project 

deliverable.  Cooperators and collaborators will include adjacent private property owners, 

Nevada County, the Nevada County Fire Safe Council, Nevada Placer County Noxious Weed 

Management Group, environmental groups, Sierra Pacific Industries, and local businesses.   

Please refer to the scoping portion of the work plan for more information. 

 

  

Long-term Management and Sustainability Narrative:    Long-term management objectives 

in this project area include:   

Vegetation:  Forest structure and function are in line to resemble old forest conditions.  Forest 

stands are diverse in species and structure and resilient in light of climate change forecasts. A 

range of seral stages are present across the landscape.  

  

Water: Water quality meets the goals of the Clean Water Act and Safe Drinking Water Act.  This 

can be summarized as an aquatic system that supports healthy aquatic plant, vertebrate, and 

invertebrate populations. Species composition and structural diversity of plant and animal 

communities in riparian areas, wetlands, and meadows provide desired habitat conditions and 

function.   Maintain spatial and temporal connectivity for riparian and aquatic dependent species.   

The physical structure and condition of stream banks and shorelines minimizes erosion and 

sustains desired habitat diversity.  Make certain riparian areas and meadow environments are 

hydrologically functional.   

 

Soils: These should have favorable infiltration characteristics and diverse vegetative cover to 

absorb and filter precipitation and sustain favorable conditions of stream flows.  

 

Wildlife: A range of conditions exist that would allow for maintenance of existing wildlife 

populations and perpetuation of species.   

 

Fuels: The WUI  emphasis is to reduce the size and severity of wildfire and result in stand 

densities necessary for healthy forests during drought conditions.  To create and maintain these 

conditions taking treatments on adjacent lands in to consideration to enhance or compliment 

those adjacent land fuel treatments. 
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Performance Measures Narrative:  Performance measures would be counted as acres treated 

for; density reduction, fuels condition class change, wildlife habitat improvement, and watershed 

improvement activities.  Other measures would include feet of stream bank protected by 

surrounding treatments, tons of carbon sequestered, jobs created, and financial input into the 

local economy.   

 

Performance measure Accomplishment in project 

Number of people reached >2,000 through jobs, news media, adjacent 

landowners. 

Dollar value of resources leveraged for the 

Sierra Nevada 

 

>$5,000,000.00 

Number and Type of Jobs Created 50 to 68 timber industry jobs plus other more 

short term gains in follow up fuels, 

reforestation, hardwood management activities. 

Number of new, improved, or preserved 

economic activities 

Boost to the local timber and forestry 

industries.  Improvements to water quality for 

the Yuba River drainage.  

Linear feet of stream bank protected 7,800 

Number of special significance site protected 2 (protection of a historic cemetery, and 

protection of valuable fish and amphibian 

habitat).   

Tons of carbon sequestered or emissions 

avoided 

Approximately 800 metric tons per year from 

in growth and a one time capture of 32,000 

metric tons from dimensional lumber 

production.  Emissions avoided are harder to 

measure but is very significant. 

Acres of land improved or restored 851 

Number of collaboratively developed plans and 

assessments 

At least 2 with adjacent landowners 

Percent of pre-project and planning efforts 

resulting in project implementation 

100% 

The next part is detailed budget form – Appendix B-3 



SECTION ONE

DIRECT COSTS Year One Year Two Year Three Year Four Year Five Total

NEPA/CEQA $58,805.00 $58,805.00

Surveys $12,000.00 $12,000.00

Archeology work $670.00 $670.00

  $0.00

$0.00

$0.00

$0.00

DIRECT COSTS SUBTOTAL: $71,475.00 $0.00 $0.00 $0.00 $0.00 $71,475.00

SECTION TWO

INDIRECT COSTS Year One Year Two Year Three Year Four Year Five Total

Monitoring- crew salary  $3,775.00 $3,775.00

Contract administration  $17,900.00 $17,900.00

$0.00

$0.00

INDIRECT COSTS SUBTOTAL: $0.00 $21,675.00 $0.00 $0.00 $0.00 $21,675.00

PROJECT TOTAL: $71,475.00 $21,675.00 $0.00 $0.00 $0.00 $93,150.00

SECTION THREE

Total

*Organization operating/overhead costs $7,244.00 $7,244.00

$0.00

$0.00

$0.00

$0.00

ADMINISTRATIVE TOTAL: $0.00 $0.00 $0.00 $0.00 $7,244.00

SNC TOTAL GRANT REQUEST: $71,475.00 $21,675.00 $0.00 $0.00 $0.00 $100,394.00

SECTION FOUR

OTHER PROJECT CONTRIBUTIONS Year One Year Two Year Three Year Four Year Five Total

List other funding or in-kind contibutors to project (i.e. Sierra Business Council, Department of Water Resources, etc.)

Contract layout and prep $0.00 $45,000.00 $45,000.00

Contract package preparation $4,000.00 $4,000.00

prescribed burning $0.00 $15,000.00 $15,000.00 $15,000.00 $45,000.00

hand cut/pile/burn $15,000.00 $15,000.00

Hardwood culture $20,000.00 $20,000.00

Mastication thin and fuels reduction $75,000.00 $75,000.00

Plant landings $6,000.00 $6,000.00

Total Other Contributions: $0.00 $49,000.00 $131,000.00 $15,000.00 $15,000.00 $210,000.00

Appendix B3

PROPOSITION 84 - DETAILED BUDGET FORM

SIERRA NEVADA CONSERVANCY

Bloody Run Sub-watershed Forest Health Improvement

Genice Froehlich 

Administrative Costs    (Costs may not to exceed 15% of total Project Cost ) :
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